

The background features abstract, overlapping green geometric shapes in various shades of green, creating a modern and dynamic feel. The shapes are primarily located on the left and right sides of the slide, framing the central text.

# San Pedro Urban Greening Implementation Plan

*Sept 2023 Assessment*

*San Pedro Joint NC Sustainability Committee*


# Context and History

- ▶ San Pedro Urban Greening Implementation Plan created 2013 - 2017 144 pages
- ▶ Funded by CA Resources Agency
- ▶ Executed by LA Conservation Corps
- ▶ Engaged all 3 San Pedro Neighborhood Councils, the San Pedro Chamber of Commerce, representatives from Council District 15, the Port of Los Angeles, local non-profits and community stakeholders
- ▶ Conducted 3 community input sessions drawing 100+ participants
- ▶ Incorporated a Needs Assessment and Green Street Typologies modeling
- ▶ Identified 32 specific opportunities to improve greenscapes across San Pedro
- ▶ This assessment reports on observed outcomes across all 32 project proposals

# SPUGIP Summary

- ▶ 144 pages in Word or PDF covering program overview, engagement process, analytic frameworks to improve urban habitats and resident quality of life
- ▶ 7 Appendices
- ▶ 32 greenscape investment opportunities to create or enhance natural habitat within San Pedro
- ▶ 10 projects funded as of 12/31/17
  - ▶ 4 are generic strategies (1,2,8,9)
  - ▶ 6 are location-specific (3,4,5,6,7,10)
    - ▶ 1 completed - (3)
    - ▶ 2 in progress - (5,7)
    - ▶ 3 not started (4,6,10)
- ▶ 22 remaining projects
  - ▶ 2 completed (13,32)
  - ▶ 2 partially completed (23, 26)
  - ▶ 18 not started

# Maps





## Two views of the complex interchanges between canyons and freeways






# Maps

## Downtown San Pedro



## Northern San Pedro



# Summary of Opportunities and Status

<u>Op Nbr</u>	<u>Title</u>	<u>Status</u>	<u>Size</u>	<u>Address / Location</u>
1	Urban Forest Ecosystem Restoration Strategies	Ongoing		Citywide
2	Priority Green Streets Tree Planting Strategies.	Ongoing		Citywide but focused on 1. Gaffey St. 2. Pacific Ave. 3. Harbor Blvd. 4. 6th Street 5. 7th Street 6. 5th Street 7. Western Avenue 8. Summerland Avenue
3	Western Ave. Median Tree Planting	Completed		1st to 19th on Western
4	Harbor Blvd. Median Turf Replacement & Beautification	Not started / No impact		Harbor Blvd and Gulch
5	Sampson Way Realignment, Plaza Park & Central Park	Partially Done	18 acres	1. 8th - 12th upper plaza park on Beacon. Between Beacon and Harbor Blvd 2. 6th - 7th on Harbor Blvd Plaza 3. Between Miner and Sampson Way
6	North Gaffey Parkway Phase II	Not started		Garden entrance to I-110 overpass on Gaffey
7	Front Street Beautification	In Progress		Front St from skate park to VT Bridge
8	Private Property Tree Adoption Program	Ongoing		- Free shade trees from DWP - City Plants All San Pedro, with priority streets (due to lack of greenway): 1. Summerland 2. 9th St 3. 13th St 4. 17th St. 5. 22nd Ave
9	Residential Turf Replacement (DWP rebates)	Ongoing		DWP area / all San Pedro
10	Gaffey Great Street	Not started		Gaffey median between 2nd and 6th



# Summary of Opportunities and Status

11	Interstate 110 Harbor Gateway Approach Beautification	Not started	22 acres	15 discrete plots east of Gaffey Canyon (to be refactored into new freeway ramps)
12	N. Pacific Ave. to John S. Gibson Bicycle Parkway Connection	Not started		Pacific from 1st to Front St
13	John S. Gibson Blvd. Parkway Enhancement	Completed		Gibson from Channel to Harry Bridges Blvd
14	Bandini Canyon Park to Peck Park Greenway	Not started		Bandini St from Peck Park to Bandini Canyon including Rena Park Bottom of Bandini Canyon up to Summerland and to the top of Gaffey Canyon
15	Peck Park to Leland Park Pedestrian Pathways	Not started		Elberon, Meyler, and Cabrillo
16	Summerland to N. Gaffey & N. Pacific Bike Path Connections	Not started		Gaffey Pl to Macarthur Ave to Pacific
17	Leland Park Slopes Environmental Enhancement	Not started	Not Started	Along Gaffey Canyon on Leland Park side
18	N. Gaffey Pedestrian Path—Elberon Bridge to Miraflores	Not started		Along Gaffey Canyon on East side
19	N. Gaffey—Summerland Landscape Medians	Not started		Gaffey and Summerland
20	N. Gaffey St. Parkway Phase III W. Channel to Anaheim	Not started		Gaffey St all the way to Anaheim
21	Pacific Coast Trail Connections	Undetermined		Entire coastline from Royal Palms to Long Beach



# Summary of Opportunities and Status

22	Pacific Ave. Metropolitan Green Street	Not started	Pacific from 5th to 9th. Make 6th and 7th one-way streets
23	Downtown Core Green Streets	Al Fresco Dining due to COVID only	6th and 7th pedestrian friendly and al fresco dining
24	Downtown Parking & Alley Paseos	Not started	All surface lots downtown not otherwise prescribed
25	W. Channel Green Street—Park Western to N. Gaffey	Not started	Integration of selected plans above
26	22nd St. Brownfield Reclamation	Partially Done	1. Corner of Crafted / Brewerji lot 2. Vacant POLA lot behind Red Car terminus across Miner
27	Alma Park Historic Restoration	Not started	Alma Park Stormwater system
28	N. Pacific Hillside Restoration	Not started	Front st and Pacific steep embankment
29	San Pedro Cyn. Restoration & 1st & 6th St. Green Streets	Not started	1st and 6th near Western Bioswales and Raingardens
30	S. Pacific Traffic Calming & Green Street Enhancements	Not started	Pacific from 26th to the Ocean
31	San Pedro Recycled Water Connection from Machado Lake/Terminal Island	Not started	Purple pipe from Terminal Island, out to Anaheim, past Lake Machado, and up Gaffey to Community Garden
32	Bandini Canyon/Caltrans/Leland East Stormwater Capture/Re-use	Completed	Cistern buried in the ground

# Recommendations

- ▶ Do not refer to the SPUGIP native plants appendix as a preferred source. Refer to the CNPS [www.calscape.org](http://www.calscape.org) web-based Geographic Information System instead
- ▶ Do not refer to the SPUGIP models, street typologies and analysis as guidance on urban forestry in San Pedro. Refer to the City of LA Urban forestry Division for current policies and regulations
- ▶ DO Pursue any incomplete SPUGIP Opportunities independently, through the appropriate channels, with full stakeholder engagement
- ▶ DO refer to SPUGIP community engagement outcomes, including surveys and public opinion, as an accurate reflection of community intentions circa 2017